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COMMUNITY DEVELOPMENT DEPARTMENT- 
STATUS OF ENGINEERING PROJECTS 

 

COMMERCIAL PROJECTS 
 

AS OF:         August 18, 2006       
 

           (changes from previous update in bold type) 
 
 
NO. 

NAME OR PROJ. LOC. 
DATE/TIME 
SUBMITTED 
PROJECT NUMBER 

DATE 
STARTED 

CHECKING
 

CHECKED 
BY 

 

DATE  
RETURNED 

   

DATE 
RE- 

SUBMITTED 
 

 
STATUS / COMMENTS: 

 
1 

PROJECT: Fairway Downs 
Retail 3 & 4_____________ 
 

DATE 5/25/04  TIME _______ 
PLNNG DEPT.#  SPU 97-14. 

 
06/09/04 

 
Kate 

1.  06/09/04 
2.  07/14/04 
3.   
4.   

1.  07/06/04 
2.   
3.   
4.   

Returned to Engineer for Revisions 
07/14/04 

 
2 
 

PROJECT: Holy Cross_____ 
Lutheran Church__________ 
 

DATE  08/13/04  TIME______  
PLNNG DEPT.#. DR 2002-04 

 
08/26/04 

 
Willdan 

1.  09/15/04 
2.  11/04/04 
3.  11/24/04 
4.  11/15/05 
5.  11/17/05 

1.  10/11/04 
2.  11/05/04 
3.  11/04/05 
4.  11/16/05 

Signed and Approved 11/21/05 

 
3 
 

PROJECT: Rocklin 65____ 
Commerce Center________ 
 
DATE  12/08/04  TIME   
PLNNG DEPT.# DR 2004-17.  

 
12/06/04 

 
Kimley-
Horn 

1.  12/15/04 
2.  03/17/05 
3.  *04/15/05 
4.  05/11/05 
5.  06/08/05 

1.  02/14/05 
2.  *04/01/05 
3.  04/15/05 
4.  05/31/05 

*Grading Plans Approved 4/20/05 
Signed and Approved 9/09/05 

 
4 
 

PROJECT: Rocklin Corp. Lots  
20 & 21____________________ 
 

DATE  04/01/05 TIME   
PLNNG DEPT.# .DR 2004-13  

 
04/13/05 

 
Kate 

1.  04/14/05 
2.  05/11/05 
3.  06/17/05 
4.  07/07/05 

1.  05/10/05 
2.  06/08/05 
3.  07/06/05 
4.  08/02/05 

Signed and Approved 8/26/05 

 
5 

PROJECT: Sunrise Assisted__ 
Living_____________________ 
 

DATE  04/02/05  TIME   
PLNNG DEPT.# . DR 2004-01 

 
04/14/05 

 
Kate 

1.  04/19/05 
2.  05/24/05 
3.  06/24/05 
4.  07/28/05 

1.  05/20/05 
2.  06/21/05 
3.  07/25/05 
4.   

Signed and Approved 8/30/05 
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NO. 

NAME OR PROJ. LOC. 
DATE/TIME 
SUBMITTED 
PROJECT NUMBER 

DATE 
STARTED 

CHECKING
 

CHECKED 
BY 
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RETURNED 
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RE- 

SUBMITTED 
 

 
STATUS / COMMENTS: 

 
6 
 

PROJECT: Atherton Center    . 
 (Sunset West Lot 1)                   . 
 

DATE  04/08/05  TIME   
PLNNG DEPT.#. DR 2004-24 

 
06/21/05 

 
Willdan 

1.  07/11/05 
2.  10/24/05 
3.  02/01/06 
4.  05/31/06 
5.  07/12/06 
6.  08/04/06 

1.  09/26/05 
2.  01/04/06 
3.  05/05/06 
4.  07/05/06 
5.  07/28/06 

Returned to Engineer for Revisions on 
8/4/06 

 
7 
 

PROJECT: Old Hwy Business_ 
Park  Parcel 4_______________ 
 
DATE  05/19/05  TIME   
PLNNG DEPT.#. DR 2004-
26__ 

 
06/08/05 

 
Kate 

1.  06/14/05 
2.  07/13/05 
3.  10/03/05 
4.   

1.  07/07/05 
2.  09/15/05 
3.   
4.   

Signed and Approved 10/28/05 

 
8 
 

PROJECT: Sunset Pacific____ 
Business Center_____________ 
 
DATE  05/27/05 TIME   
PLNNG DEPT.#.DR 2004-09  

 
06/15/05 

 
Kate 

1.  06/16/05 
2.  09/26/05 
3.   
4.  10/19/05 

1.  08/15/05 
2.  10/04/05 
3.  10/13/05 
4.   

Signed and Approved 3/10/06 

 
9 

PROJECT: Dawson Oil Truck 
Wash_____________________ 
 
DATE  06/07/05  TIME   
PLNNG DEPT.#. DR 2004-23 

 
06/17/05 

 
Kate 

1.  06/20/05 
2.  08/22/05 
3.  10/19/05 
4.   

1.  08/17/05 
2.  10/13/05 
3.   
4.   

Signed and Approved 3/17/06 

 
10 

PROJECT: Rocklin Corp.___ 
Lots 4 & 5_______________ 
 
DATE  06/30/05  TIME   
PLNNG DEPT.#. DR 2004-36 

 
06/30/05 

 
Willdan 

1.  07/15/05 
2.  08/22/05 
3.  09/21/05 
4.  10/19/05 

1.  08/11/05 
2.  09/08/05 
3.  10/18/05 
4.   

Signed and Approved 1/17/06 

 
11 

PROJECT: Sunset West Lot 2B 
(Arroyo Vista)______________ 
 
DATE  07/05/05  TIME   
PLNNG DEPT.#. DR 2004-10 

 
07/07/05 

 
Kate 

1.  07/13/05 
2.  10/18/05 
3.  01/23/06 
4.  06/14/06 
5.  06/27/06 

1.  10/11/05 
2.  01/04/06 
3.  05/01/06 
4.  06/21/06 

Signed and Approved 7/18/06 
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12 
 

PROJECT: Strikes Family___ 
Entertainment______________ 
 
DATE  07/18/05  TIME   
PLNNG DEPT.#. DR 2004-33 

 
07/28/05 

 
Kate 

1.  08/03/05 
2.  09/08/05 
3.  09/20/05 
4.  10/20/05 

1.  08/30/05 
2.  09/16/05 
3.  10/11/05 
4.  10/21/05 

Signed and Approved 11/03/05 

 
13 

PROJECT: Blue Oaks Retail 
Sunset West Lot 20C                 . 
 
DATE  8/19/05  TIME   
PLNNG DEPT.#. DR 2004-21 

 
08/22/05 

 
Kate 

1.  08/30/05 
2.  11/18/05 
3.  11/30/05 
4.   

1.  11/15/05 
2.  11/28/05 
3.  12/07/05 
4.   

Signed and Approved 12/22/05 

 
14 

PROJECT: Sunset West Lot 58 
(Stanford Plaza Ph I)                  . 
 
DATE  8/19/05  TIME   
PLNNG DEPT.#. DR 2004-15  

 
08/30/05 

 
Kate 

1.  09/01/05 
2.  12/12/05 
3.  05/03/06 
4.  07/05/06 
5.  07/31/06 

1.  12/08/05 
2.  05/01/06 
3.  06/26/06 
4.  07/24/06 
5.  08/16/06 

Signed and Approved 8/18/06 

 
15 

PROJECT: Orchard Creek     . 
Business Park                            . 
 

DATE  09/07/05  TIME   
PLNNG DEPT.#. SD 2004-05 

 
09/15/05 

 
Kate 

1.  09/16/05 
2.  12/21/05 
3.  01/04/06 
4.  02/10/06 
5.  05/17/06 
6.  06/01/06 
7.  06/13/06 

1.  11/30/05 
2.  12/21/05 
3.  02/07/06 
4.  05/10/06 
5.  05/31/06 
6.  06/12/06 

Returned to Engineer for Revisions 
6/13/06 

 
16 

PROJECT: Granite Drive        . 
Retail Office Center                   . 
 

DATE    TIME   
PLNNG DEPT.#. DR 2004-38 

 
09/21/05 

 
Kate 

1.  10/04/05 
2.  11/30/05 
3.  03/14/06 
4.  05/31/06 
5.  06/13/06 

1.  11/21/05 
2.  03/08/06 
3.  05/19/06 
4.  06/07/06 

Signed and Approved 6/22/06 

 
17 

PROJECT: Stanford Ranch    . 
Parcel 82-Quick Stop               . 
 

DATE 09/26/05   TIME   
PLNNG DEPT.#. DR 2002-13 

 
10/12/05 

 
Kate 

1.  10/12/05 
2.  01/09/06 
3.   
4.   

1.  01/06/06 
2.   
3.   
4.   

Signed and Approved 6/08/06 
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18 

PROJECT: The Offices at        . 
Sunset                                          . 
 
DATE  10/07/05  TIME   
PLNNG DEPT.#. DR 2004-29 

 
10/13/05 

 
Kate 

1.  10/17/05 
2.  12/21/05 
3.  01/23/06 
4.  02/02/06 
5.  02/22/06 

1.  12/20/05 
2.  01/20/06 
3.  01/30/06 
4.  02/14/06 

Signed and Approved 
4/18/06 

 
19 

PROJECT: Sunset Lonetree___ 
Bldg N_____________________ 
 

DATE  12/2/05  TIME   
PLNNG DEPT.#. DR 2005-10 

 
12/14/05 

 
Kate 

1.  12/14/05 
2.   
3.   
4.   

1.   
2.   
3.   
4.   

Returned to Engineer for Revisions 
12/14/05 

 
20 
 

PROJECT: Stanford Ranch___ 
Lot 54_____________________ 
 

DATE 1/03/06   TIME   
PLNNG DEPT.#. DR 2002-28A 

 
01/05/06 

 
Kate 

1.  01/09/06 
2.  01/27/06 
3.  04/04/06 
4.   

1.  01/26/06 
2.  03/28/06 
3.   
4.   

Signed and Approved 6/22/06 

 
21 

PROJECT: Gularte Building__ 
Alvis Court_________________ 
 

DATE    TIME   
PLNNG DEPT.#. SPU 2004-02 

 
01/26/06 

 
Kate 

1.  01/27/06 
2.  02/22/06 
3.   
4.   

1.  02/15/06 
2.   
3.   
4.   

Signed and Approved 6/21/06 

 
22 
 

PROJECT: Rocklin Executive  
Park______________________ 
 
DATE  1/26/06  TIME   
PLNNG DEPT.#. DR 2004-37 

 
02/01/06 

 
Kate 

1.  02/01/06 
2.  03/24/06 
3.  05/17/06 
4.  07/12/06 
5.  07/18/06 

1.  03/10/06 
2.  05/05/06 
3.  06/30/06 
4.  07/18/06 
5.  07/28/06 

Signed and Approved 8/15/06 

 
23 

PROJECT: Five Star Plaza____ 
Ph 3_______________________ 
 
DATE 1/27/06  TIME   
PLNNG DEPT.#. DR 2005-08 

 
02/02/06 

 
Kate 

1.  02/02/06 
2.  05/05/06 
3.  06/13/06 
4.   

1.  05/02/06 
2.  06/07/06 
3.   
4.   

Returned to Engineer for Revisions 
6/13/06 

 
24 

PROJECT: Stanford Tech____ 
Center Lots 52 & 57 Grading__ 
 
DATE  2/08/06  TIME   
PLNNG DEPT.#. DR 2005-18 

 
02/09/06 

 
Kate 

1.  02/09/06 
2.  03/07/06 
3.   
4.   

1.  02/18/06 
2.   
3.   
4.   

Signed and Approved 3/8/06 
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25 
 

PROJECT: Jack-in-the-Box___ 
Sunset and Lonetree_________ 
 
DATE 2/13/06  TIME   
PLNNG DEPT.#. DR 2005-25 

 
02/14/06 

 
Willdan 

1.  03/21/06 
2.  07/14/06 
3.   
4.   

1.  06/26/06 
2.   
3.   
4.   

Returned to Engineer for Revisions 
7/14/06 

 
26 
 

PROJECT: Lonetree Pad Sites 
(Blue Oaks Town Center)_____ 
 
DATE  2/15/06  TIME   
PLNNG DEPT.#. DR 2003-02 

 
02/16/06 

 
Willdan 

1.  03/14/06 
2.  04/26/06 
3.   
4.  06/14/06 

1.  04/03/06 
2.  05/02/06 
3.  06/03/06 
4.   

Signed & Returned Mylars to L.L. 
Christian 6/23/06 

 
27 
 

PROJECT: Blue Oaks Town__ 
Center Revision_____________ 
 
DATE  2/15/06  TIME   
PLNNG DEPT.#. DR 2003-02 

 
02/16/06 

 
Willdan 

1.  03/14/06 
2.  04/18/06 
3.  06/06/06 
4.  06/23/06 

1.  03/30/06 
2.  04/26/06 
3.  06/15/06 
4.   

Signed 7/06/06 

 
28 
 

PROJECT: Crossroads at ____ 
Stanford Ranch-KOBRA_____ 
 
DATE  7/03/06  TIME   
PLNNG DEPT.#. DR 2004-05 

 
07/05/06 

 
Willdan 

1.  07/13/06 
2.   
3.   
4.   

1.   
2.   
3.   
4.   

Returned to Engineer for Revisions 
7/13/06 

 
29 

PROJECT: Stanford Ranch__ 
Lot 52_____________________ 
 
DATE  6/14/06  TIME   
PLNNG DEPT.#. DR 2005-18 

 
07/05/06 

 
Kate 

1.  07/11/06 
2.   
3.   
4.   

1.   
2.   
3.   
4.   

Returned to Engineer for Revisions 
7/11/06 

 
30 

PROJECT: Rocklin Corp. Ctr_ 
Lots 23 & 24________________ 
 
DATE  7/25/06  TIME   
PLNNG DEPT.#. DR 2006-04 

 
08/02/06 

 
Kate 

1.  08/03/06 
2.   
3.   
4.   

1.   
2.   
3.   
4.   

Returned to Engineer for Revisions 
8/03/06 

 
31 

PROJECT:  
 
DATE    TIME   
PLNNG DEPT.#.  

 
 

 
 

1.   
2.   
3.   
4.   

1.   
2.   
3.   
4.   
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